
Schedule 

•  Revised schedule takes into account latest understanding 
of LHC shutdowns, allows request for significant funds 
from CERN to be delayed until 2020  

 
 

–  Given growth of collaboration and central nature of 
muon-shield work package, if the UK wishes to maintain 
its leadership then resources will be needed for R&D 
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